Fashion

Design Calendar Example @ Sew n Design .com.au

Example runs over two years

COMPANY NAME

B2C (Business to Customer)

B2B (Business to Business)

AUSTRALIA / NZ

AUTUMN / WINTER

SPRING / SUMMER

AUTUMN / WINTER

SPRING / SUMMER

PEAK SEASON

Year

PRODUCTION STOPS for
HOLIDAYS

GENERAL MAIN DATES

January

S/S Desian starts

New Year Holidays

Jan 1st - Jan 5th

February

Technical packs & Sourcing supplies
happens along side each other

Chinese Lunar New Year

Close from 2 to 4 weeks

March

Sampling & adaptions

April

A/W Design starts

May

Production starts

Technical packs & Sourcing supplies
happens along side each other

June

A/W Desian starts

Sampling. prototyping & adaptions

July

Technical packs & Sourcing supplies
happens along side each other

Product shoot & Catalog development

August

Sampling & adaptions

Product reaches you for photos shoots
ans marketing etc

Organising orders from Shops/Buvers

September

Products reach online stores / sales

October

Production starts

Sales continue

November

S/S Desiagn starts

Diwali / Divali

Early November

December

Technical packs & Sourcing supplies
happens along side each other

Christmas

20th Dec - Jan 5th

January

Product reaches you for photos shoots
and marketing etc

Sampling. prototyping & adaptions

New Year Holidays

Jan 1st - Jan 5th

February

Products reach stores / sales

Product shoot & Catalog development

Chinese Lunar New Year

Close from 2 to 4 weeks

March

Product reaches you for photos shoots
and marketing etc

Sales continue

Organising orders from Shops/Buvers

April

Products reach online stores / sales

May

Sales continue

Production starts

June

July

Production finishes

August

Product to stores & sales

September

Sales continue

October

November

Diwali / Divali

Early November

December

Christmas

20th Dec - Jan 5th
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